

Metropolitan Manila Development Authority
ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022
For Infrastructure Projects

Procurement Program/Project	End-User	Mode of Procurement	Ads/Post of ITB	Sub/Open of Bids	Notice of Awards	Contract Signing	Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Project)
								Total	MOOE	CO	
FLOOD CONTROL & SEWERAGE MANAGEMENT SERVICES											
Dredging of Libertad Channel (Phase II), Pasay City	Flood Control and Sewerage Management Services	PB	November 25, 2021	December 14, 2021	January 20, 2022	January 28, 2022	GAA	15,000,000.00		15,000,000.00	Flood Mitigation
Dredging of Maricaban Creek, Pasay City	Flood Control and Sewerage Management Services	PB	November 25, 2021	December 14, 2021	January 20, 2022	January 28, 2022	GAA	8,508,000.00		8,508,000.00	Flood Mitigation
Deepening of Tripa-Maricaban Retarding Pond, Pasay City	Flood Control and Sewerage Management Services	PB	January 18, 2022	February 8, 2022	March 1, 2022	March 11, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Desilting of Calatagan Creek, District I, Makati City	Flood Control and Sewerage Management Services	PB	November 16, 2021	December 7, 2021	January 20, 2022	January 28, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Dredging / Desilting of Maricaban Creek, District I, Makati City	Flood Control and Sewerage Management Services	PB	November 25, 2021	December 14, 2021	January 20, 2022	January 28, 2022	GAA	13,508,000.00		13,508,000.00	Flood Mitigation
Improvement / Rehabilitation of Fence along Estero Tripa De Gallina (Phase III) District I, Makati City	Flood Control and Sewerage Management Services	PB	February 15, 2022	March 8, 2022	March 29, 2022	April 8, 2022	GAA	15,000,000.00		15,000,000.00	Flood Mitigation
Dredging of Makati- Pateros River, District II, Makati City	Flood Control and Sewerage Management Services	PB	November 16, 2021	December 7, 2021	January 20, 2022	January 28, 2022	GAA	28,508,000.00		28,508,000.00	Flood Mitigation
Desilting of San Jose Creek, District II, Makati City	Flood Control and Sewerage Management Services	PB	November 16, 2021	December 7, 2021	January 20, 2022	January 28, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Drainage Improvement / Construction of Reinforced Concrete Box Culvert (RCBC) along Masinop St., Quezon St., and Vicinity, Tondo, District I, Manila (Phase II)	Flood Control and Sewerage Management Services	PB	November 16, 2021	December 7, 2021	January 20, 2022	January 28, 2022	GAA	23,000,000.00		23,000,000.00	Flood Mitigation
Drainage Improvement / Declogging Along Patria St. and Rodriguez St. within Vicinity of Barangay 144, Zone 12, Balut, Tondo, District I, Manila	Flood Control and Sewerage Management Services	PB	November 16, 2021	December 7, 2021	January 20, 2022	January 28, 2022	GAA	5,500,000.00		5,500,000.00	Flood Mitigation
Drainage / Declogging along Road-10, MICT Road and Vicinity, Tondo District I, Manila	Flood Control and Sewerage Management Services	PB	November 25, 2021	December 14, 2021	January 20, 2022	January 28, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Rehabilitation / Bank Improvement of Estero de Magdalena Tondo, District II, Manila	Flood Control and Sewerage Management Services	PB	November 25, 2021	December 14, 2021	January 20, 2022	January 28, 2022	GAA	23,500,000.00		23,500,000.00	Flood Mitigation
Dainage Improvement & Maintenance along Laguna St., Batangas St., Tomas Mapua St. & Vicinity Tondo, Manila District II	Flood Control and Sewerage Management Services	PB	February 24, 2022	March 15, 2022	April 5, 2022	April 13, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Rehabilitation / Declogging Along Tayuman St., F. Yuseco St., Estero de San Lazaro and Vicinity, Tondo, District II, Manila	Flood Control and Sewerage Management Services	PB	January 18, 2022	February 8, 2022	March 1, 2022	March 11, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation

Procurement Program/Project	End-User	Mode of Procurement	Ads/Past of ITB	Sub/Open of Bids	Notice of Awards	Contract Signing	Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Project)
								Total	MOOE	CO	
Improvement of Marala River, Navotas City	Flood Control and Sewerage Management Services	PB	December 7, 2021	December 28, 2021	January 20, 2022	January 28, 2022	GAA	15,507,000.00		15,507,000.00	Flood Mitigation
Improvement of Navotas River, Navotas City (Phase 1)	Flood Control and Sewerage Management Services	PB	December 7, 2021	December 28, 2021	January 20, 2022	January 28, 2022	GAA	18,000,000.00		18,000,000.00	Flood Mitigation
Improvement of Catmon Creek & Vicinity, Malabon City	Flood Control and Sewerage Management Services	PB	February 24, 2022	March 15, 2022	April 5, 2022	April 13, 2022	GAA	13,510,000.00		13,510,000.00	Flood Mitigation
Improvement of Catmon Retarding Pond, Malabon City	Flood Control and Sewerage Management Services	PB	February 24, 2022	March 15, 2022	April 5, 2022	April 13, 2022	GAA	20,000,000.00		20,000,000.00	Flood Mitigation
Improvement / Maintenance of Drainage System Along Arlegui Street & Vicinities, Qulapo, District III, Manila	Flood Control and Sewerage Management Services	PB	January 18, 2022	February 8, 2022	March 1, 2022	March 11, 2022	GAA	15,000,000.00		15,000,000.00	Flood Mitigation
Improvement / Maintenance of Drainage System along Dasmariñas Street & Vicinities, Binondo, District III, Manila	Flood Control and Sewerage Management Services	PB	December 7, 2021	December 28, 2021	January 20, 2022	January 28, 2022	GAA	4,260,000.00		4,260,000.00	Flood Mitigation
Improvement / Maintenance of Drainage System along Lacson Avenue & Vicinities, Sta. Cruz, District III, Manila	Flood Control and Sewerage Management Services	PB	February 15, 2022	March 8, 2022	March 29, 2022	April 8, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Improvement / Maintenance of Drainage System along Reina Regente Street & Vicinities, Binondo, District III, Manila	Flood Control and Sewerage Management Services	PB	February 15, 2022	March 8, 2022	March 29, 2022	April 8, 2022	GAA	4,260,000.00		4,260,000.00	Flood Mitigation
Improvement / Maintenance of Drainage System along Dapitan, Laon Laan & Dimasalang Streets, Sampaloc, District IV, Manila	Flood Control and Sewerage Management Services	PB	January 27, 2022	February 15, 2022	March 8, 2022	March 18, 2022	GAA	8,510,000.00		8,510,000.00	Flood Mitigation
Improvement / Maintenance of Drainage System along Ramon Magsaysay Blvd. & Vicinities, Sampaloc, District IV, Manila	Flood Control and Sewerage Management Services	PB	November 25, 2021	December 14, 2021	January 20, 2022	January 28, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Improvement / Maintenance of Drainage System along Quintos Street & Vicinities, Sampaloc, District IV, Manila	Flood Control and Sewerage Management Services	PB	February 24, 2022	March 15, 2022	April 5, 2022	April 13, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Improvement / Maintenance of Drainage System along Manrique Street & Vicinities, Sampaloc, District IV, Manila	Flood Control and Sewerage Management Services	PB	January 18, 2022	February 8, 2022	March 1, 2022	March 11, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Improvement / Maintenance of Estero De Valencia & Vicinities, Sampaloc, District IV, Manila	Flood Control and Sewerage Management Services	PB	January 18, 2022	February 8, 2022	March 1, 2022	March 11, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Construction of Retarding Pond along EDSA (near Gate 2-Camp Aguinaldo), District III, Quezon City	Flood Control and Sewerage Management Services	PB	February 15, 2022	March 8, 2022	March 29, 2022	April 8, 2022	GAA	7,000,000.00		7,000,000.00	Flood Mitigation
Construction of Retarding Pond along EDSA (near Gate 3-Camp Aguinaldo), District III, Quezon City	Flood Control and Sewerage Management Services	PB	February 15, 2022	March 8, 2022	March 29, 2022	April 8, 2022	GAA	7,000,000.00		7,000,000.00	Flood Mitigation
Drainage Improvement along Katipunan Ave. and its Vicinities, District III, Quezon City	Flood Control and Sewerage Management Services	PB	February 15, 2022	March 8, 2022	March 29, 2022	April 8, 2022	GAA	13,510,000.00		13,510,000.00	Flood Mitigation

Procurement Program/Project	End-User	Mode of Procurement	Ads/Post of ITB	Sub/Open of Bids	Notice of Awards	Contract Signing	Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Project)
								Total	MOOE	CO	
Improvement of Duyan-Duyan Creek and its Vicinities, District III, Quezon City	Flood Control and Sewerage Management Services	PB	November 16, 2021	December 7, 2021	January 20, 2022	January 28, 2022	GAA	6,000,000.00		6,000,000.00	Flood Mitigation
Improvement of Makiling Creek and its Vicinities, District IV, Quezon City	Flood Control and Sewerage Management Services	PB	December 7, 2021	December 28, 2021	January 20, 2022	January 28, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Improvement of Valencia Creek and its Vicinities, District IV, Quezon City	Flood Control and Sewerage Management Services	PB	December 7, 2021	December 28, 2021	January 20, 2022	January 28, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Drainage Improvement along Aurora Blvd. and its Vicinities, District IV, Quezon City	Flood Control and Sewerage Management Services	PB	November 16, 2021	December 7, 2021	January 20, 2022	January 28, 2022	GAA	5,510,000.00		5,510,000.00	Flood Mitigation
Improvement of San Juan River and its Vicinities, District IV, Quezon City	Flood Control and Sewerage Management Services	PB	November 4, 2021	November 23, 2021	January 20, 2022	January 28, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Drainage Improvement along Sgt. Fuentebella and its Vicinities, District IV, Quezon City	Flood Control and Sewerage Management Services	PB	November 4, 2021	November 23, 2021	January 20, 2022	January 28, 2022	GAA	8,000,000.00		8,000,000.00	Flood Mitigation
Drainage Improvement at Barangay Project 6, District I, Quezon City	Flood Control and Sewerage Management Services	PB	January 27, 2022	February 15, 2022	March 8, 2022	March 18, 2022	GAA	13,510,000.00		13,510,000.00	Flood Mitigation
Drainage Improvement at Barangay Damayan, District I, Quezon City	Flood Control and Sewerage Management Services	PB	January 27, 2022	February 15, 2022	March 8, 2022	March 18, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Drainage Improvement at Barangay Bahay Toro, District I, Quezon City	Flood Control and Sewerage Management Services	PB	January 18, 2022	February 8, 2022	March 1, 2022	March 11, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Improvement of Tributary of Marikina River, District II, Quezon City	Flood Control and Sewerage Management Services	PB	January 18, 2022	February 8, 2022	March 1, 2022	March 11, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Drainage Improvement at Barangay Payatas, District II, Quezon City	Flood Control and Sewerage Management Services	PB	December 7, 2021	December 28, 2021	January 20, 2022	January 28, 2022	GAA	13,510,000.00		13,510,000.00	Flood Mitigation
Drainage Improvement at Barangay Batasan Hills, District II, Quezon City	Flood Control and Sewerage Management Services	PB	February 24, 2022	March 15, 2022	April 5, 2022	April 13, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Drainage Improvement at Barangay Capri, District V, Quezon City	Flood Control and Sewerage Management Services	PB	February 24, 2022	March 15, 2022	April 5, 2022	April 13, 2022	GAA	13,510,000.00		13,510,000.00	Flood Mitigation
Drainage Improvement at Nagkaisang Nayon, District V, Quezon City	Flood Control and Sewerage Management Services	PB	December 7, 2021	December 28, 2021	January 20, 2022	January 28, 2022	GAA	20,000,000.00		20,000,000.00	Flood Mitigation
Improvement of Mendez Creek, District VI, Quezon City	Flood Control and Sewerage Management Services	PB	February 15, 2022	March 8, 2022	March 29, 2022	April 8, 2022	GAA	18,510,000.00		18,510,000.00	Flood Mitigation
Drainage Improvement of Barangay Talipapa, District VI, Quezon City	Flood Control and Sewerage Management Services	PB	November 25, 2021	December 14, 2021	January 20, 2022	January 28, 2022	GAA	15,000,000.00		15,000,000.00	Flood Mitigation

Procurement Program/Project	End-User	Mode of Procurement	Ads/Post of ITB	Sub/Open of Bids	Notice of Awards	Contract Signing	Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Project)
								Total	MOOE	CO	
Rehabilitation of Maytunas Creek, Mandaluyong City	Flood Control and Sewerage Management Services	PB	January 18, 2022	February 8, 2022	March 1, 2022	March 11, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Drainage Improvement, Brgy. Mabini - J. Rizal, Mandaluyong City	Flood Control and Sewerage Management Services	PB	November 25, 2021	December 14, 2021	January 20, 2022	January 28, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Drainage improvement, Brgy. Poblacion, Mandaluyong City	Flood Control and Sewerage Management Services	PB	November 25, 2021	December 14, 2021	January 20, 2022	January 28, 2022	GAA	8,510,000.00		8,510,000.00	Flood Mitigation
Drainage Improvement, Brgy. Addition Hills, Mandaluyong City	Flood Control and Sewerage Management Services	PB	November 4, 2021	November 23, 2021	January 20, 2022	January 28, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Rehabilitation of Ermitaño Creek, San Juan City	Flood Control and Sewerage Management Services	PB	December 7, 2021	December 28, 2021	January 20, 2022	January 28, 2022	GAA	13,510,000.00		13,510,000.00	Flood Mitigation
Rehabilitation of Maytunas Creek, San Juan City	Flood Control and Sewerage Management Services	PB	January 27, 2022	February 15, 2022	March 8, 2022	March 18, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Drainage Improvement, Brgy. Pasadena, San Juan City	Flood Control and Sewerage Management Services	PB	January 27, 2022	February 15, 2022	March 8, 2022	March 18, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Drainage Improvement, Brgy. Pedro Cruz, San Juan City	Flood Control and Sewerage Management Services	PB	January 18, 2022	February 8, 2022	March 1, 2022	March 11, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Rehabilitation of Pateros River, District I, Taguig-Pateros	Flood Control and Sewerage Management Services	PB	February 24, 2022	March 15, 2022	April 5, 2022	April 13, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Drainage Improvement, Brgy. Ususan, District I, Taguig-Pateros	Flood Control and Sewerage Management Services	PB	November 4, 2021	November 23, 2021	January 20, 2022	January 28, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Drainage Improvement, Brgy. San Roque, District I, Taguig-Pateros	Flood Control and Sewerage Management Services	PB	December 7, 2021	December 28, 2021	January 20, 2022	January 28, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Drainage Improvement, Brgy. Napindan, District I, Taguig-Pateros	Flood Control and Sewerage Management Services	PB	December 7, 2021	December 28, 2021	January 20, 2022	January 28, 2022	GAA	13,510,000.00		13,510,000.00	Flood Mitigation
Rehabilitation of Maricaban Creek, Taguig City	Flood Control and Sewerage Management Services	PB	January 27, 2022	February 15, 2022	March 8, 2022	March 18, 2022	GAA	13,510,000.00		13,510,000.00	Flood Mitigation
Rehabilitation of Sapang Malaki Creek, Taguig City	Flood Control and Sewerage Management Services	PB	January 27, 2022	February 15, 2022	March 8, 2022	March 18, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Drainage Improvement, Brgy. Western Bicutan, Taguig City	Flood Control and Sewerage Management Services	PB	January 18, 2022	February 8, 2022	March 1, 2022	March 11, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Deepening along Roxas East Open Canal, ASEANA Macapagal, Barangay Baclaran, District I, Parañaque City	Flood Control and Sewerage Management Services	PB	November 4, 2021	November 23, 2021	January 20, 2022	January 28, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation

Procurement Program/Project	End-User	Mode of Procurement	Ads/Post of ITR	Sub/Open of Bids	Notice of Awards	Contract Signing	Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Project)
								Total	MOOE	CO	
Improvement along Coastal Open Canal, Barangay Tambo-Don Galo, District I, Parañaque City	Flood Control and Sewerage Management Services	PB	November 4, 2021	November 23, 2021	January 20, 2022	January 28, 2022	GAA	8,000,000.00		8,000,000.00	Flood Mitigation
Improvement along Ibayo Creek, Barangay Sto. Niño, District I, Parañaque City	Flood Control and Sewerage Management Services	PB	November 4, 2021	November 23, 2021	January 20, 2022	January 28, 2022	GAA	7,000,000.00		7,000,000.00	Flood Mitigation
Improvement along Libjo Creek, Barangay Sto. Niño, District I, Parañaque City	Flood Control and Sewerage Management Services	PB	November 4, 2021	November 23, 2021	January 20, 2022	January 28, 2022	GAA	8,507,000.00		8,507,000.00	Flood Mitigation
Deepening along Villanueva Creek, Barangay BF Homes, District II, Parañaque City	Flood Control and Sewerage Management Services	PB	November 25, 2021	December 14, 2021	January 20, 2022	January 28, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Improvement along Villanueva Creek and Tributaries, UPS V, Barangay San Isidro, District II, Parañaque City	Flood Control and Sewerage Management Services	PB	November 16, 2021	December 7, 2021	January 20, 2022	January 28, 2022	GAA	8,507,000.00		8,507,000.00	Flood Mitigation
Improvement along Sapang Buwaya Creek (Upstream Portion), Better Living Subdivision, Barangay Marcelo Green, District II, Parañaque City	Flood Control and Sewerage Management Services	PB	November 4, 2021	November 23, 2021	January 20, 2022	January 28, 2022	GAA	8,000,000.00		8,000,000.00	Flood Mitigation
Desilting/Riprapping along Merville Creek, Barangay Merville, District II, Parañaque City	Flood Control and Sewerage Management Services	PB	November 16, 2021	December 7, 2021	January 20, 2022	January 28, 2022	GAA	7,000,000.00		7,000,000.00	Flood Mitigation
Drainage Improvement along J. Tionquiao Road and Vicinity, Barangay Manuyo Dos, Las Piñas City	Flood Control and Sewerage Management Services	PB	November 16, 2021	December 7, 2021	January 20, 2022	January 28, 2022	GAA	15,000,000.00		15,000,000.00	Flood Mitigation
Drainage Improvement along Exodus Road Corner Canaynay Road and Vicinities, Barangay Manuyo Dos, Las Piñas City	Flood Control and Sewerage Management Services	PB	November 16, 2021	December 7, 2021	January 20, 2022	January 28, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Desilting/Riprapping along Almanza Creek and Tributaries, Barangay Almanza Dos, Las Piñas City	Flood Control and Sewerage Management Services	PB	November 4, 2021	November 23, 2021	January 20, 2022	January 28, 2022	GAA	8,507,000.00		8,507,000.00	Flood Mitigation
Drainage Improvement at Dabecs Compound and Vicinities, Barangay Alabang, Muntinlupa City	Flood Control and Sewerage Management Services	PB	November 16, 2021	December 7, 2021	January 20, 2022	January 28, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Improvement along Poblacion River (Upstream Portion), Barangay Poblacion, Muntinlupa City	Flood Control and Sewerage Management Services	PB	November 4, 2021	November 23, 2021	January 20, 2022	January 28, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Drainage Improvement along NIA Road and Vicinities, San Guillermo, Barangay Putatan, Muntinlupa City	Flood Control and Sewerage Management Services	PB	December 7, 2021	December 28, 2021	January 20, 2022	January 28, 2022	GAA	18,507,000.00		18,507,000.00	Flood Mitigation
Rehabilitation/Improvement and Maintenance of Drainage System along Taft Avenue and Vicinities, District V, Manila	Flood Control and Sewerage Management Services	PB	February 15, 2022	March 8, 2022	March 29, 2022	April 8, 2022	GAA	15,000,000.00		15,000,000.00	Flood Mitigation
Rehabilitation/Improvement and Maintenance of Drainage System along Pedro Gil St. and Vicinities, Paco, District V, Manila	Flood Control and Sewerage Management Services	PB	December 7, 2021	December 28, 2021	January 20, 2022	January 28, 2022	GAA	18,507,000.00		18,507,000.00	Flood Mitigation
Rehabilitation/Improvement and Maintenance of Drainage System along Pedro Gil Street and Vicinities, Sta. Ana, District VI, Manila	Flood Control and Sewerage Management Services	PB	December 7, 2021	December 28, 2021	January 20, 2022	January 28, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation

Procurement Program/Project	End-User	Mode of Procurement	Ads/Post of ITB	Sub/Open of Bids	Notice of Awards	Contract Signing	Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Project)
								Total	MOOE	CO	
Rehabilitation/Improvement and Maintenance of Drainage System along Anonas St. and Vicinities, Sta. Mesa, District VI, Manila	Flood Control and Sewerage Management Services	PB	January 27, 2022	February 15, 2022	March 8, 2022	March 18, 2022	GAA	8,510,000.00		8,510,000.00	Flood Mitigation
Rehabilitation/Improvement and Maintenance of Drainage System along Magsaysay Blvd. and Vicinities, Sta. Mesa, District VI, Manila	Flood Control and Sewerage Management Services	PB	January 27, 2022	February 15, 2022	March 8, 2022	March 18, 2022	GAA	15,000,000.00		15,000,000.00	Flood Mitigation
Drainage Improvement along Kaagapay Road & Vicinities, District I, Caloocan City	Flood Control and Sewerage Management Services	PB	February 24, 2022	March 15, 2022	April 5, 2022	April 13, 2022	GAA	20,000,000.00		20,000,000.00	Flood Mitigation
Improvement along Bagumbong Creek, District I, Caloocan City	Flood Control and Sewerage Management Services	PB	December 7, 2021	December 28, 2021	January 20, 2022	January 28, 2022	GAA	13,510,000.00		13,510,000.00	Flood Mitigation
Drainage Improvement along 8th Avenue & Vicinities, District II, Caloocan City	Flood Control and Sewerage Management Services	PB	December 7, 2021	December 28, 2021	January 20, 2022	January 28, 2022	GAA	10,510,000.00		10,510,000.00	Flood Mitigation
Drainage Improvement along B. Santos St. & Vicinities, District II, Caloocan City	Flood Control and Sewerage Management Services	PB	December 7, 2021	December 28, 2021	January 20, 2022	January 28, 2022	GAA	8,000,000.00		8,000,000.00	Flood Mitigation
Drainage Improvement along Dagat-Dagatan St. & Vicinities, District II, Caloocan City	Flood Control and Sewerage Management Services	PB	November 25, 2021	December 14, 2021	January 20, 2022	January 28, 2022	GAA	15,000,000.00		15,000,000.00	Flood Mitigation
Improvement along Punturin Creek, District I, Valenzuela City	Flood Control and Sewerage Management Services	PB	February 24, 2022	March 15, 2022	April 5, 2022	April 13, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Improvement along Sapang Bakaw Creek, District I, Valenzuela City	Flood Control and Sewerage Management Services	PB	December 7, 2021	December 28, 2021	January 20, 2022	January 28, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Improvement along Santolan River, District I, Valenzuela City	Flood Control and Sewerage Management Services	PB	November 25, 2021	December 14, 2021	January 20, 2022	January 28, 2022	GAA	13,510,000.00		13,510,000.00	Flood Mitigation
Improvement along Arkong Bato Creek, District II, Valenzuela City	Flood Control and Sewerage Management Services	PB	January 27, 2022	February 15, 2022	March 8, 2022	March 18, 2022	GAA	12,000,000.00		12,000,000.00	Flood Mitigation
Improvement along Serrano Creek, District I, Valenzuela City	Flood Control and Sewerage Management Services	PB	December 7, 2021	December 28, 2021	January 20, 2022	January 28, 2022	GAA	9,510,000.00		9,510,000.00	Flood Mitigation
Improvement along Hapay Na Manga Creek, District II, Valenzuela City	Flood Control and Sewerage Management Services	PB	January 18, 2022	February 8, 2022	March 1, 2022	March 11, 2022	GAA	12,000,000.00		12,000,000.00	Flood Mitigation
Improvement/ Rehabilitation of San Agustin Pumping Station and Floodgates, Pasig City	Flood Control and Sewerage Management Services	PB	January 18, 2022	February 8, 2022	March 1, 2022	March 11, 2022	GAA	20,000,000.00		20,000,000.00	Flood Mitigation
Rehabilitation/ Restoration of Lanuza Creek, Brgy. San Antonio, Pasig City	Flood Control and Sewerage Management Services	PB	February 15, 2022	March 8, 2022	March 29, 2022	April 8, 2022	GAA	13,507,000.00		13,507,000.00	Flood Mitigation
Drainage Improvement in Midtown Subdivision Vicinity, Marikina City	Flood Control and Sewerage Management Services	PB	February 15, 2022	March 8, 2022	March 29, 2022	April 8, 2022	GAA	15,000,000.00		15,000,000.00	Flood Mitigation

Procurement Program/Project	End-User	Mode of Procurement	Ads/Post of ITB	Sub/Open of Bids	Notice of Awards	Contract Signing	Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Project)
								Total	MOOE	CO	
Drainage Improvement in Twinville Subdivision Vicinity, Marikina City	Flood Control and Sewerage Management Services	PB	January 27, 2022	February 15, 2022	March 8, 2022	March 18, 2022	GAA	18,507,000.00		18,507,000.00	Flood Mitigation
Improvement of Concepcion Creek, Marikina City	Flood Control and Sewerage Management Services	PB	January 27, 2022	February 15, 2022	March 8, 2022	March 18, 2022	GAA	18,507,000.00		18,507,000.00	Flood Mitigation
Improvement of Tumana Creek, Marikina City	Flood Control and Sewerage Management Services	PB	February 3, 2022	February 22, 2022	March 15, 2022	March 25, 2022	GAA	15,000,000.00		15,000,000.00	Flood Mitigation
Improvement of Pasong Malapad Creek, District I, Caloocan City	Flood Control and Sewerage Management Services	PB	February 3, 2022	February 22, 2022	March 15, 2022	March 25, 2022	Local Fund	35,000,000.00		35,000,000.00	Flood Mitigation
Deepening of Tripa-Maricaban Retarding Pond (phase II), Pasay City	Flood Control and Sewerage Management Services	PB	November 25, 2021	December 14, 2021	January 20, 2022	January 28, 2022	Local Fund	10,000,000.00		10,000,000.00	Flood Mitigation
Rehabilitation of Buhangin Creek, Mandaluyong City	Flood Control and Sewerage Management Services	PB	February 15, 2022	March 8, 2022	March 29, 2022	April 8, 2022	Local Fund	15,000,000.00		15,000,000.00	Flood Mitigation
Rehabilitation of Sapang Pinagsama Creek, Taguig City	Flood Control and Sewerage Management Services	PB	January 27, 2022	February 15, 2022	March 8, 2022	March 18, 2022	Local Fund	20,000,000.00		20,000,000.00	Flood Mitigation
Relief Pumping Station at Brgy. New Zaniga, Mandaluyong City	Flood Control and Sewerage Management Services	PB	February 15, 2022	March 8, 2022	March 29, 2022	April 8, 2022	Local Fund	20,600,000.00		20,600,000.00	Flood Mitigation
Repair and Maintenance Along Tributary of Pasong Tamo Creek, District VI, Quezon City	Flood Control and Sewerage Management Services	PB	January 27, 2022	February 15, 2022	March 8, 2022	March 18, 2022	Local Fund	7,100,000.00		7,100,000.00	Flood Mitigation
Sub total, Flood Control and Sewerage Management Services								1,179,977,000.00		1,179,977,000.00	
Health Public Safety and Environmental Protection Office											
Adopt a Park Program on 17 LGU's	Health Public Safety and Environmental Protection Office	PB	February 3, 2022	February 22, 2022	March 15, 2022	March 25, 2022	Local Fund	176,793,000.00		176,793,000.00	Adopt a Park Program on 17 LGU's
Construction of Navotas Greenzone Park - Phase 2 along R-10 Road Brgy. Bangkulase-NBBN, Navotas City	Health Public Safety and Environmental Protection Office	PB	February 3, 2022	February 22, 2022	March 15, 2022	March 25, 2022	Local Fund	20,000,000.00		20,000,000.00	Landscaping
Pateros Town Plaza and Improvement of Municipal Hall Ground	Health Public Safety and Environmental Protection Office	PB	February 3, 2022	February 22, 2022	March 15, 2022	March 25, 2022	Local Fund	20,000,000.00		20,000,000.00	Landscaping
Urban Re-Greening and Renewal Program - URRP	Health Public Safety and Environmental Protection Office	PB	February 3, 2022	February 22, 2022	March 15, 2022	March 25, 2022	Local Fund	10,000,000.00		10,000,000.00	Landscaping
Sub total, Health Public Safety and Environmental Protection Office								226,793,000.00		226,793,000.00	

Procurement Program/Project	End-User	Mode of Procurement	Ads/Post of ITB	Sub/Open of Bids	Notice of Awards	Contract Signing	Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Project)
								Total	MOOE	CO	
Traffic and Transport Management											
Construction of Footbridges	Traffic and Transport Management	PB	February 3, 2022	February 22, 2022	March 15, 2022	March 25, 2022	Local Fund	30,000,000.00		30,000,000.00	Construction of Footbridge
NCR Communication and Command Center (NCR-CCC)	Traffic and Transport Management	SVP	February 3, 2022	February 10, 2022	February 17, 2022	February 24, 2022	GAA	300,000.00		300,000.00	NCR Communication and Command Center (NCR-CCC)
Supply and Installation of Fiber Optic Communication Network	Traffic and Transport Management	PB	February 24, 2022	March 15, 2022	April 5, 2022	April 13, 2022	GAA	72,000,000.00		72,000,000.00	Supply and Installation of Fiber Optic Communication Network
Led Solar Powered Streetlights along C-5	Traffic and Transport Management	PB	February 15, 2022	March 8, 2022	March 29, 2022	April 8, 2022	GAA	350,000,000.00		350,000,000.00	Led Solar Powered Streetlights along C-5
Led Solar Powered Streetlights along Roxas Blvd.	Traffic and Transport Management	PB	February 15, 2022	March 8, 2022	March 29, 2022	April 8, 2022	GAA	175,000,000.00		175,000,000.00	Led Solar Powered Streetlights along Roxas Blvd.
Sub total, Traffic and Transport Management								627,300,000.00		627,300,000.00	
Pasig River Ferry Service											
Rehabilitation of Marikina Ferry Station	Pasig River Ferry Service	PB	January 27, 2022	February 15, 2022	March 8, 2022	March 18, 2022	Local Fund	12,000,000.00		12,000,000.00	Rehabilitation of Marikina Ferry Station
Sub total, Pasig River Ferry Service								12,000,000.00		12,000,000.00	
Office of the AGM for Finance & Administration											
Design, Construction, Supply and Installation of Power System (MMDA main Bldg.)	Office of the AGM for Finance & Administration	PB	February 3, 2022	February 22, 2022	March 15, 2022	March 25, 2022	Local Fund	14,500,000.00		14,500,000.00	Construction of MMDA Building
Sub total, Office of the AGM for Finance & Administration								14,500,000.00		14,500,000.00	
Foreign Assisted Project											
Metro Manila Flood Management Project-Component 2, Minimizing Solid Waste in Waterways under World Bank Project (Loan Proceeds)	Foreign Assisted Project	PB	February 15, 2022	March 8, 2022	March 29, 2022	April 8, 2022	GAA	643,069,000.00		643,069,000.00	World Bank Project
Metro Manila Flood Management Project-Component 2, Minimizing Solid Waste in Waterways under World Bank Project (GOP)	Foreign Assisted Project	PB	February 3, 2022	February 22, 2022	March 15, 2022	March 25, 2022	GAA	71,452,000.00		71,452,000.00	World Bank Project
Sub total, Foreign Assisted Project								714,521,000.00		714,521,000.00	
GRAND TOTAL								2,775,091,000.00	-	2,775,091,000.00	


Prepared by:


ATTY. KEVIN R. CARPESO
 Head, BAC Secretariat

Funds Available:


RUBEN A. PELEGRINO
 Head, Budget Division

Approved:


BENIAMIN C. ABALOS, JR.
 Chairman, MMDA