

Metropolitan Manila Development Authority
INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2022
For Infrastructure Projects

Procurement Program/Project	End-User	Mode of Procurement					Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Project)
			Ads/Post of ITB	Sub/Open of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
FLOOD CONTROL & SEWERAGE MANAGEMENT SERVICES											
Dredging of Libertad Channel (Phase II), Pasay City	Flood Control and Sewerage Management Services	PB	October 7, 2021	October 26, 2021	January 6, 2022	January 14, 2022	GAA	15,000,000.00		15,000,000.00	Flood Mitigation
Dredging of Maricaban Creek, Pasay City	Flood Control and Sewerage Management Services	PB	October 7, 2021	October 26, 2021	January 6, 2022	January 14, 2022	GAA	8,508,000.00		8,508,000.00	Flood Mitigation
Deepening of Tripa-Macariban Retarding Pond, Pasay City	Flood Control and Sewerage Management Services	PB	November 18, 2021	December 7, 2021	January 6, 2022	January 14, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Desilting of Calatagan Creek, District I, Makati City	Flood Control and Sewerage Management Services	PB	November 18, 2021	December 7, 2021	January 6, 2022	January 14, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Dredging / Desilting of Maricaban Creek, District I, Makati City	Flood Control and Sewerage Management Services	PB	October 26, 2021	November 15, 2021	January 6, 2022	January 14, 2022	GAA	13,508,000.00		13,508,000.00	Flood Mitigation
Improvement / Rehabilitation of Fence along Estero Tripa De Gallina (Phase III) District I, Makati City	Flood Control and Sewerage Management Services	PB	October 26, 2021	November 15, 2021	January 6, 2022	January 14, 2022	GAA	15,000,000.00		15,000,000.00	Flood Mitigation
Dredging of Makati- Pateros River, District II, Makati City	Flood Control and Sewerage Management Services	PB	October 26, 2021	November 15, 2021	January 6, 2022	January 14, 2022	GAA	28,508,000.00		28,508,000.00	Flood Mitigation
Desilting of San Jose Crrek, District II, Makati City	Flood Control and Sewerage Management Services	PB	December 16, 2021	January 5, 2022	January 26, 2022	February 4, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Drainage Improvement / Construction of Reinforcement Concrete Box Culvert (RCBC) along Masinop St., Quezon St., and Vicinity, Tondo, District I, Manila (Phase II)	Flood Control and Sewerage Management Services	PB	December 16, 2021	January 5, 2022	January 26, 2022	February 4, 2022	GAA	23,000,000.00		23,000,000.00	Flood Mitigation
Drainage Improvement / Declogging Along Patria St. and Rodriguez St. within Vicinity of Barangay 144, Zone 12, Balut, Tondo, District I, Manila	Flood Control and Sewerage Management Services	PB	December 16, 2021	January 5, 2022	January 26, 2022	February 4, 2022	GAA	5,500,000.00		5,500,000.00	Flood Mitigation
Drainage / Declogging along Road-10, MICT Road and Vicinity, Tondo District I, Manila	Flood Control and Sewerage Management Services	PB	December 2, 2021	December 22, 2021	January 18, 2022	January 28, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Rehabilitation / Bank Improvement of Estrero de Magdalena Tondo, District II, Manila	Flood Control and Sewerage Management Services	PB	December 2, 2021	December 22, 2021	January 18, 2022	January 28, 2022	GAA	23,500,000.00		23,500,000.00	Flood Mitigation
Dainage Improvement & Maintenace along Laguna St., Batangas St., Tomas Mapua St. & Vicinity Tondo, Manila District II	Flood Control and Sewerage Management Services	PB	December 2, 2021	December 22, 2021	January 18, 2022	January 28, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Rehabilitation / Declogging Along Tayuman St., F. Yuseco St., Estero de San Lazaro and Vicinity, Tondo, District II, Manila	Flood Control and Sewerage Management Services	PB	October 14, 2021	November 3, 2021	January 6, 2022	January 14, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Improvement of Marala River, Navotas City	Flood Control and Sewerage Management Services	PB	October 14, 2021	November 3, 2021	January 6, 2022	January 14, 2022	GAA	15,507,000.00		15,507,000.00	Flood Mitigation
Improvement of Navotas River, Navotas City (Phase I)	Flood Control and Sewerage Management Services	PB	October 14, 2021	November 3, 2021	January 6, 2022	January 14, 2022	GAA	18,000,000.00		18,000,000.00	Flood Mitigation
Improvement of Catmon Creek & Vicinity, Malabon City	Flood Control and Sewerage Management Services	PB	November 29, 2021	December 20, 2021	January 12, 2022	January 21, 2022	GAA	13,510,000.00		13,510,000.00	Flood Mitigation

Procurement Program/Project	End-User	Mode of Procurement					Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Project)
			Ads/Post of ITB	Sub/Open of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
Improvement of Catmon Retarding Pond, Malabon City	Flood Control and Sewerage Management Services	PB	November 29, 2021	December 20, 2021	January 12, 2022	January 21, 2022	GAA	20,000,000.00		20,000,000.00	Flood Mitigation
Improvement / Maintenance of Drainage System Along Arlegui Street & Vicinities, Quiapo, District III, Manila	Flood Control and Sewerage Management Services	PB	February 3, 2022	February 24, 2022	March 17, 2022	March 25, 2022	GAA	15,000,000.00		15,000,000.00	Flood Mitigation
Improvement / Maintenance of Drainage System along Dasmariñas Street & Vicinities, Binondo, District III, Manila	Flood Control and Sewerage Management Services	PB	February 3, 2022	February 24, 2022	March 17, 2022	March 25, 2022	GAA	4,260,000.00		4,260,000.00	Flood Mitigation
Improvement / Maintenance of Drainage System along Lacson Avenue & Vicinities, Sta. Cruz, District III, Manila	Flood Control and Sewerage Management Services	PB	January 18, 2022	February 2, 2022	February 23, 2022	March 4, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Improvement / Maintenance of Drainage System along Reina Regente Street & Vicinities, Binondo, District III, Manila	Flood Control and Sewerage Management Services	PB	January 18, 2022	February 2, 2022	February 23, 2022	March 4, 2022	GAA	4,260,000.00		4,260,000.00	Flood Mitigation
Improvement / Maintenance of Drainage System along Dapitan, Laon Laan & Dimasalang Streets, Sampaloc, District IV, Manila	Flood Control and Sewerage Management Services	PB	February 15, 2022	March 8, 2022	March 29, 2022	April 8, 2022	GAA	8,510,000.00		8,510,000.00	Flood Mitigation
Improvement / Maintenance of Drainage System along Ramon Magsaysay Blvd. & Vicinities, Sampaloc, District IV, Manila	Flood Control and Sewerage Management Services	PB	February 15, 2022	March 8, 2022	March 29, 2022	April 8, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Improvement / Maintenance of Drainage System along Quintos Street & Vicinities, Sampaloc, District IV, Manila	Flood Control and Sewerage Management Services	PB	November 10, 2021	November 29, 2021	January 12, 2022	January 21, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Improvement / Maintenance of Drainage System along Manrique Street & Vicinities, Sampaloc, District IV, Manila	Flood Control and Sewerage Management Services	PB	November 10, 2021	November 29, 2021	January 12, 2022	January 21, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Improvement / Maintenance of Esterro De Valencia & Vicinities, Sampaloc District IV, Manila	Flood Control and Sewerage Management Services	PB	October 29, 2021	November 17, 2021	January 6, 2022	January 14, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Construction of Retarding Pond along EDSA (near Gate 2 Camp Aguinaldo), District III, Quezon City	Flood Control and Sewerage Management Services	PB	October 29, 2021	November 17, 2021	January 6, 2022	January 14, 2022	GAA	7,000,000.00		7,000,000.00	Flood Mitigation
Construction of Retarding Pond along EDSA (near Gate 3 Camp Aguinaldo), District III, Quezon City	Flood Control and Sewerage Management Services	PB	December 10, 2021	December 29, 2021	January 18, 2022	January 28, 2022	GAA	7,000,000.00		7,000,000.00	Flood Mitigation
Drainage Improvement along Katipunan Ave. and its Vicinities, District III, Quezon City	Flood Control and Sewerage Management Services	PB	December 10, 2021	December 29, 2021	January 18, 2022	January 28, 2022	GAA	13,510,000.00		13,510,000.00	Flood Mitigation
Improvement of Duyan-Duyan Creek and its Vicinities, District III, Quezon City	Flood Control and Sewerage Management Services	PB	March 4, 2022	March 23, 2022	April 13, 2022	April 22, 2022	GAA	6,000,000.00		6,000,000.00	Flood Mitigation
Improvement of Makiling Creek and its Vicinities, District IV, Quezon City	Flood Control and Sewerage Management Services	PB	March 4, 2022	March 23, 2022	April 13, 2022	April 22, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Improvement of Valencia Creek and its Vicinities, District IV, Quezon City	Flood Control and Sewerage Management Services	PB	January 12, 2022	January 31, 2022	February 21, 2022	March 3, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Drainage Improvement along Aurora Blvd. and its Vicinities, District IV, Quezon City	Flood Control and Sewerage Management Services	PB	January 12, 2022	January 31, 2022	February 21, 2022	March 3, 2022	GAA	5,510,000.00		5,510,000.00	Flood Mitigation
Improvement of San Juan River and its Vicinities, District IV, Quezon City	Flood Control and Sewerage Management Services	PB	March 24, 2022	April 12, 2022	May 3, 2022	May 13, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Drainage Improvement along Sgt. Fontebella and its Vicinities, District IV, Quezon City	Flood Control and Sewerage Management Services	PB	March 24, 2022	April 12, 2022	May 3, 2022	May 13, 2022	GAA	8,000,000.00		8,000,000.00	Flood Mitigation

Procurement Program/Project	End-User	Mode of Procurement					Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/Project)
			Ads/Post of ITB	Sub/Open of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
Drainage Improvement at Barangay Project 6, District I, Quezon City	Flood Control and Sewerage Management Services	PB	November 24, 2021	December 13, 2021	January 12, 2022	January 21, 2022	GAA	13,510,000.00		13,510,000.00	Flood Mitigation
Drainage Improvement at Barangay Damayan, District I, Quezon City	Flood Control and Sewerage Management Services	PB	November 24, 2021	December 13, 2021	January 12, 2022	January 21, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Drainage Improvement at Barangay Bahay Toro, District I, Quezon City	Flood Control and Sewerage Management Services	PB	February 8, 2022	February 28, 2022	March 21, 2022	March 31, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Improvement of Tributary of Mankina River, District II	Flood Control and Sewerage Management Services	PB	February 8, 2022	February 28, 2022	March 21, 2022	March 31, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Drainage Improvement at Barangay Payatas, District II, Quezon City	Flood Control and Sewerage Management Services	PB	December 21, 2021	January 11, 2022	February 1, 2022	February 10, 2022	GAA	13,510,000.00		13,510,000.00	Flood Mitigation
Drainage Improvement at Barangay Batasan Hills, District II, Quezon City	Flood Control and Sewerage Management Services	PB	December 21, 2021	January 11, 2022	February 1, 2022	February 10, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Drainage Improvement at Barangay Capri, District V, Quezon City	Flood Control and Sewerage Management Services	PB	October 20, 2021	November 8, 2021	January 6, 2022	January 14, 2022	GAA	13,510,000.00		13,510,000.00	Flood Mitigation
Drainage Improvement at Nagkaisang Nayan, District V, Quezon City	Flood Control and Sewerage Management Services	PB	October 20, 2021	November 8, 2021	January 6, 2022	January 14, 2022	GAA	20,000,000.00		20,000,000.00	Flood Mitigation
Improvement of Mendez Creek, District VI, Quezon City	Flood Control and Sewerage Management Services	PB	January 31, 2022	February 22, 2022	March 15, 2022	March 25, 2022	GAA	18,510,000.00		18,510,000.00	Flood Mitigation
Drainage Improvement of Barangay Tallpapa, District VI, Quezon City	Flood Control and Sewerage Management Services	PB	January 31, 2022	February 22, 2022	March 15, 2022	March 25, 2022	GAA	15,000,000.00		15,000,000.00	Flood Mitigation
Rehabilitation of Maytunas Creek, Mandaluyong City	Flood Control and Sewerage Management Services	PB	March 9, 2022	March 28, 2022	April 18, 2022	April 28, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Drainage Improvement, Brgy. Mahini - J. Rizal, Mandaluyong City	Flood Control and Sewerage Management Services	PB	March 9, 2022	March 28, 2022	April 18, 2022	April 28, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Drainage improvement, Brgy. Pobacion, Mandaluyong City	Flood Control and Sewerage Management Services	PB	December 7, 2021	December 27, 2021	January 18, 2022	January 28, 2022	GAA	8,510,000.00		8,510,000.00	Flood Mitigation
Drainage Improvement, Brgy. Addition Hills, Mandaluyong City	Flood Control and Sewerage Management Services	PB	December 7, 2021	December 27, 2021	January 18, 2022	January 28, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Rehabilitation of Ermitaño Creek, San Juan City	Flood Control and Sewerage Management Services	PB	October 29, 2021	November 17, 2021	January 6, 2022	January 14, 2022	GAA	13,510,000.00		13,510,000.00	Flood Mitigation
Rehabilitation of Maytunas Creek, San Juan City	Flood Control and Sewerage Management Services	PB	October 29, 2021	November 17, 2021	January 6, 2022	January 14, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Drainage Improvement, Brgy. Pasidena, San Juan City	Flood Control and Sewerage Management Services	PB	January 18, 2022	February 2, 2022	February 23, 2022	March 4, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Drainage Improvement, Brgy. Pedro Cruz, San Juan City	Flood Control and Sewerage Management Services	PB	January 18, 2022	February 2, 2022	February 23, 2022	March 4, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Rehabilitation of Pateros River, District I, Taguig-Pateros	Flood Control and Sewerage Management Services	PB	December 21, 2021	January 11, 2022	February 1, 2022	February 10, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Drainage Improvement, Brgy. Ususan, District I, Taguig-Pateros	Flood Control and Sewerage Management Services	PB	December 21, 2021	January 11, 2022	February 1, 2022	February 10, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation

Procurement Program/Project	End-User	Mode of Procurement					Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Project)
			Ads/Post of ITB	Sub/Open of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
Drainage Improvement, Brgy. San Roque, District I, Taguig-Pateros	Flood Control and Sewerage Management Services	PB	November 4, 2021	November 23, 2021	January 12, 2022	January 21, 2022	GAA	5,000,000.00		5,000,000.00	Flood Mitigation
Drainage Improvement, Brgy. Napindan, District I, Taguig-Pateros	Flood Control and Sewerage Management Services	PB	November 4, 2021	November 23, 2021	January 12, 2022	January 21, 2022	GAA	13,510,000.00		13,510,000.00	Flood Mitigation
Rehabilitation of Maricaban Creek, Taguig City	Flood Control and Sewerage Management Services	PB	November 4, 2021	November 23, 2021	January 12, 2022	January 21, 2022	GAA	13,510,000.00		13,510,000.00	Flood Mitigation
Rehabilitation of Sapang Malaki Creek, Taguig City	Flood Control and Sewerage Management Services	PB	December 2, 2021	December 22, 2021	January 18, 2022	January 28, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Drainage Improvement, Brgy. Western Bicutan, Taguig City	Flood Control and Sewerage Management Services	PB	December 2, 2021	December 22, 2021	January 18, 2022	January 28, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Proposed Deepening along Roxas East Open Canal, ASEANA Macapagal, Barangay Baclaran, District I, Parañaque City	Flood Control and Sewerage Management Services	PB	October 7, 2021	October 26, 2021	January 6, 2022	January 14, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Improvement along Coastal Open Canal, Barangay Tambo-Don Galo, District I, Parañaque City	Flood Control and Sewerage Management Services	PB	October 7, 2021	October 26, 2021	January 6, 2022	January 14, 2022	GAA	8,000,000.00		8,000,000.00	Flood Mitigation
Improvement along Ibayo Creek, Barangay Sto. Niño, District I, Parañaque City	Flood Control and Sewerage Management Services	PB	February 8, 2022	February 28, 2022	March 21, 2022	March 31, 2022	GAA	7,000,000.00		7,000,000.00	Flood Mitigation
Improvement along Libjo Creek, Barangay Sto. Niño, District I, Parañaque City	Flood Control and Sewerage Management Services	PB	February 8, 2022	February 28, 2022	March 21, 2022	March 31, 2022	GAA	8,507,000.00		8,507,000.00	Flood Mitigation
Proposed Deepening along Villanueva Creek, Barangay BF Homes, District II, Parañaque City	Flood Control and Sewerage Management Services	PB	January 7, 2022	January 26, 2022	February 16, 2022	February 24, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Improvement along Villanueva Creek and Tributaries, UPS V, Barangay San Isidro, District II, Parañaque City	Flood Control and Sewerage Management Services	PB	January 7, 2022	January 26, 2022	February 16, 2022	February 24, 2022	GAA	8,507,000.00		8,507,000.00	Flood Mitigation
Improvement along Sapang Buwaya Creek (Upstream Portion), Better Living Subdivision, Barangay Marcelo Green, District II, Parañaque City	Flood Control and Sewerage Management Services	PB	December 10, 2021	December 29, 2021	January 18, 2022	January 28, 2022	GAA	8,000,000.00		8,000,000.00	Flood Mitigation
Proposed Desilting/Riprapping along Merville Creek, Barangay Merville, District II, Parañaque City	Flood Control and Sewerage Management Services	PB	December 10, 2021	December 29, 2021	January 18, 2022	January 28, 2022	GAA	7,000,000.00		7,000,000.00	Flood Mitigation
Drainage Improvement along J. Tionquiáo Road and Vicinity, Barangay Manuyo Dos, Las Piñas City	Flood Control and Sewerage Management Services	PB	November 24, 2021	December 13, 2021	January 12, 2022	January 21, 2022	GAA	15,000,000.00		15,000,000.00	Flood Mitigation
Drainage Improvement along Exodus Road Corner Canaynay Road and Vicinities, Barangay Manuyo Dos, Las Piñas City	Flood Control and Sewerage Management Services	PB	November 24, 2021	December 13, 2021	January 12, 2022	January 21, 2022	GAA	10,000,000.00		10,000,000.00	Flood Mitigation
Proposed Desilting/Riprapping along Almanza Creek and Tributaries, Barangay Almanza Dos, Las Piñas City	Flood Control and Sewerage Management Services	PB	February 3, 2022	February 24, 2022	March 17, 2022	March 25, 2022	GAA	8,507,000.00		8,507,000	Flood Mitigation
Drainage Improvement at Dabeas Compound and Vicinities, Barangay Alabang, Muntinlupa City	Flood Control and Sewerage Management Services	PB	February 3, 2022	February 24, 2022	March 17, 2022	March 25, 2022	GAA	10,000,000.00		10,000,000	Flood Mitigation
Improvement along Poblacion River (Upstream Portion), Barangay Poblacion, Muntinlupa City	Flood Control and Sewerage Management Services	PB	October 26, 2021	November 15, 2021	January 6, 2022	January 14, 2022	GAA	5,000,000.00		5,000,000	Flood Mitigation

Procurement Program/Project	End-User	Mode of Procurement					Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Project)
			Ads/Post of ITB	Sub/Open of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
Drainage Improvement along NIA Road and Vicinities, San Guillermo, Barangay Putatan, Muntinlupa City	Flood Control and Sewerage Management Services	PB	October 26, 2021	November 15, 2021	January 6, 2022	January 14, 2022	GAA	18,507,000.00		18,507,000	Flood Mitigation
Rehabilitation/Improvement and Maintenance of Drainage System along Taft Avenue and Vicinities, District V, Manila	Flood Control and Sewerage Management Services	PB	January 7, 2022	January 26, 2022	February 16, 2022	February 24, 2022	GAA	15,000,000.00		15,000,000	Flood Mitigation
Rehabilitation/Improvement and Maintenance of Drainage System along Pedro Gil St. and Vicinities, Paco, District V, Manila	Flood Control and Sewerage Management Services	PB	January 7, 2022	January 26, 2022	February 16, 2022	February 24, 2022	GAA	18,507,000.00		18,507,000	Flood Mitigation
Rehabilitation/Improvement and Maintenance of Drainage System along Pedro Gil Street and Vicinities, Sta. Ana, District VI, Manila	Flood Control and Sewerage Management Services	PB	November 29, 2021	December 20, 2021	January 12, 2022	January 21, 2022	GAA	10,000,000.00		10,000,000	Flood Mitigation
Rehabilitation/Improvement and Maintenance of Drainage System along Anonas St. and Vicinities, Sta. Mesa, District VI, Manila	Flood Control and Sewerage Management Services	PB	November 29, 2021	December 20, 2021	January 12, 2022	January 21, 2022	GAA	8,510,000.00		8,510,000	Flood Mitigation
Rehabilitation/Improvement and Maintenance of Drainage System along Magsaysay Blvd. and Vicinities, Sta. Mesa, District VI, Manila	Flood Control and Sewerage Management Services	PB	November 29, 2021	December 20, 2021	January 12, 2022	January 21, 2022	GAA	15,000,000.00		15,000,000	Flood Mitigation
Drainage Improvement along Kaagapay Road & Vicinities, District I, Caloocan City	Flood Control and Sewerage Management Services	PB	October 14, 2021	November 3, 2021	January 6, 2022	January 14, 2022	GAA	20,000,000.00		20,000,000	Flood Mitigation
Improvement along Bagumbong Creek, District I, Caloocan City	Flood Control and Sewerage Management Services	PB	October 14, 2021	November 3, 2021	January 6, 2022	January 14, 2022	GAA	13,510,000.00		13,510,000	Flood Mitigation
Proposed Drainage Improvement along 8th Avenue & Vicinities, District II, Caloocan City	Flood Control and Sewerage Management Services	PB	March 4, 2022	March 23, 2022	April 13, 2022	April 22, 2022	GAA	10,510,000.00		10,510,000	Flood Mitigation
Proposed Drainage Improvement along B. Santos St. & Vicinities, District II, Caloocan City	Flood Control and Sewerage Management Services	PB	March 4, 2022	March 23, 2022	April 13, 2022	April 22, 2022	GAA	8,000,000.00		8,000,000	Flood Mitigation
Proposed Drainage Improvement along Dagat-Dagatan St. & Vicinities, District II, Caloocan City	Flood Control and Sewerage Management Services	PB	March 4, 2022	March 23, 2022	April 13, 2022	April 22, 2022	GAA	15,000,000.00		15,000,000	Flood Mitigation
Improvement along Punturin Creek, District I, Valenzuela City	Flood Control and Sewerage Management Services	PB	December 16, 2021	January 5, 2022	January 26, 2022	February 4, 2022	GAA	10,000,000.00		10,000,000	Flood Mitigation
Improvement along Sapang Bakaw Creek, District I, Valenzuela City	Flood Control and Sewerage Management Services	PB	December 16, 2021	January 5, 2022	January 26, 2022	February 4, 2022	GAA	10,000,000.00		10,000,000	Flood Mitigation
Improvement along Santolan River, District I, Valenzuela River	Flood Control and Sewerage Management Services	PB	November 10, 2021	November 29, 2021	January 12, 2022	January 21, 2022	GAA	13,510,000.00		13,510,000	Flood Mitigation
Improvement along Arkong Bato Creek, District II, Valenzuela City	Flood Control and Sewerage Management Services	PB	November 10, 2021	November 29, 2021	January 12, 2022	January 21, 2022	GAA	12,000,000.00		12,000,000	Flood Mitigation
Improvement along Serrano Creek, District I, Valenzuela City	Flood Control and Sewerage Management Services	PB	November 10, 2021	November 29, 2021	January 12, 2022	January 21, 2022	GAA	9,510,000.00		9,510,000	Flood Mitigation
Improvement along Hapay Na Manga Creek, District II, Valenzuela City	Flood Control and Sewerage Management Services	PB	February 23, 2022	March 14, 2022	April 4, 2022	April 12, 2022	GAA	12,000,000.00		12,000,000	Flood Mitigation
Improvement Rehabilitation of San Agustin Pumping Station and Floodgates, Pasig City	Flood Control and Sewerage Management Services	PB	February 23, 2022	March 14, 2022	April 4, 2022	April 12, 2022	GAA	20,000,000.00		20,000,000	Flood Mitigation

Procurement Program/Project	End-User	Mode of Procurement					Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/Project)
			Ads/Post of ITB	Sub/Open of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
Rehabilitation Restoration of Lanuza Creek, Brgy. San Antonio, Pasig City	Flood Control and Sewerage Management Services	PB	February 23, 2022	March 14, 2022	April 4, 2022	April 12, 2022	GAA	13,507,000.00		13,507,000	Flood Mitigation
Drainage Improvement in Midtown Subdivision Vicinity, Marikina City	Flood Control and Sewerage Management Services	PB	March 15, 2022	April 5, 2022	April 26, 2022	May 6, 2022	GAA	15,000,000.00		15,000,000	Flood Mitigation
Drainage Improvement in Twinville Subdivision Vicinity, Marikina City	Flood Control and Sewerage Management Services	PB	March 15, 2022	April 5, 2022	April 26, 2022	May 6, 2022	GAA	18,507,000.00		18,507,000	Flood Mitigation
Improvement of Concepcion Creek, Marikina City	Flood Control and Sewerage Management Services	PB	March 15, 2022	April 5, 2022	April 26, 2022	May 6, 2022	GAA	18,507,000.00		18,507,000	Flood Mitigation
Improvement of Tumana Creek, Marikina City	Flood Control and Sewerage Management Services	PB	October 20, 2021	November 8, 2021	January 6, 2022	January 14, 2022	GAA	15,000,000.00		15,000,000	Flood Mitigation
Sub total, Flood Control and Sewerage Management Services		PB					GAA	Php1,072,277,000		1,072,277,000	
GRAND TOTAL										Php1,072,277,000	


Prepared by:


Funds Available:


Recommending Approval:

Approved:


ATTY. JOSE AROLLADO, JR.
 Head, BAC Secretariat


RUBEN A. PELEGRINO
 OIC, Budget Division


ATTY. ROMANDO S. ARTES
 Assistant General Manager for
 Finance and Administration


BENJAMIN C. ABALOS, JR.
 Chairman, MMDA